PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: April

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.12.02 - Groundwater Monitoring System
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE DO WORK PLAN TO DOE
T130- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

02/24/2011 02/24/2011

04.01.01.12.02 - Groundwater Monitoring System
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE D1 WORK PLAN TO DOE
T230- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

03/24/2011 03/24/2011

04.01.01.12.02 - Groundwater Monitoring System
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE DO TECH MEMO TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

10/16/2013 10/16/2013

04.01.01.12.02 - Groundwater Monitoring System
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE D1 TECH MEMO TO DOE/REGULATORS
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

11/13/2013 11/13/2013

04.01.01.12.03 - Protective Cover
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE DO EE/CA TO DOE
L13C- SUBMIT DRAFT EE/CA TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

05/16/2011 05/16/2011

04.01.01.12.03 - Protective Cover
PAD Burial Grounds - Phase 2 (Capping)

Type:
Comment:

2B ISSUE D1 EE/CA TO DOE
L23C- SUBMIT DRAFT EE/CA TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

07/08/2011 07/08/2011
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— Fiscal Year: 2003 Period: April
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WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.12.03 - Protective Cover 2A ISSUE D1 EE/CA TO REGULATORS 07/22/2011  07/22/2011
PAD Burial Grounds- Phase 2 (Capping) L33C- SUBMIT DRAFT EE/CA TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D2 EE/CA TO DOE 09/13/2011  09/13/2011
PAD Burial Grounds- Phase 2 (Capping) L53C- SUBMIT FINAL EE/CA TO DOE FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2A ISSUE D2 EE/CA TO REGULATORS 09/27/2011  09/27/2011
PAD Burial Grounds- Phase 2 (Capping) L53D- SUBMIT FINAL EE/CA TO THE REGULATORS
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE DO ACTION MEMO TO DOE 04/05/2012  04/05/2012
PAD Burial Grounds- Phase 2 (Capping) N130- SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE DO REMOVAL ACTION WP TO DOE 05/04/2012  05/04/2012
PAD Burial Grounds- Phase 2 (Capping) T130- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D1 ACTION MEMO TO DOE 05/29/2012  05/29/2012
PAD Burial Grounds- Phase 2 (Capping) N230- SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)
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04.01.01.12.03 - Protective Cover 2A ISSUE D1 ACTION MEMO TO REGULATORS 06/12/2012  06/12/2012
PAD Burial Grounds- Phase 2 (Capping) N330- SUBMIT DRAFT ACTION MEMORANDUM TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D1 REMOVAL ACTION WP TO DOE 06/26/2012  06/26/2012
PAD Burial Grounds- Phase 2 (Capping) T230- SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2A ISSUE D1 REMOVAL ACTION WP TO REG 07/12/2012  07/12/2012
PAD Burial Grounds- Phase 2 (Capping) T330- SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D2 ACTION MEMO TO DOE 08/03/2012  08/03/2012
PAD Burial Grounds- Phase 2 (Capping) N530- SUBMIT FINAL ACTION MEMORANDUM TO DOE FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2A ISSUE D2 ACTION MEMO TO REGULATORS 08/17/2012  08/17/2012
PAD Burial Grounds- Phase 2 (Capping) N53D - SUBMIT FINAL ACTION MEMORANDUM TO THE REGULATORS
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D2 REMOVAL ACTION WP TO DOE 08/31/2012  08/31/2012
PAD Burial Grounds- Phase 2 (Capping) T530- SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.12.03 - Protective Cover 2A ISSUE D2 REMOVAL ACTION WP TO REG 09/17/2012  09/17/2012
PAD Burial Grounds- Phase 2 (Capping) T53D- SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORS
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE DO REMOVAL ACTION RPT TO DOE 06/17/2013  06/17/2013
PAD Burial Grounds- Phase 2 (Capping) X130- SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D1 REMOVAL ACTION REPORT TO DOE 08/08/2013  08/08/2013
PAD Burial Grounds- Phase 2 (Capping) X230- SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2A ISSUE D1 REMOVAL ACTION RPT TO REG 08/22/2013  08/22/2013
PAD Burial Grounds- Phase 2 (Capping) X330- SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2B ISSUE D2 REMOVAL ACTION RPT TO DOE 10/14/2013  10/14/2013
PAD Burial Grounds- Phase 2 (Capping) X430- SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.12.03 - Protective Cover 2A ISSUE D2 REMOVAL ACTION RPT TO REGULATORS 10/28/2013  10/28/2013
PAD Burial Grounds- Phase 2 (Capping) X530- SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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